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Thermal Control System [COTP] Maintenance. Regul-OS String Switchover.

GMT
06:00-06:10

06:00-06:10
06:00-06:15
06:10-06:45
06:10-06:40
06:10-06:30
06:10-06:15
06:15-06:45
06:15-06:30
06:30-06:45
06:30-06:45
06:40-07:30
06:45-06:55
06:45-07:35
06:45-07:00
06:45-07:45
06:55-07:45
07:00-07:10
07:10-07:45
07:30-07:45
07:35-07:45
07:45-08:10

08:10-08:25

08:25-09:25
08:25-09:15
08:25-10:25
08:25-08:40
08:25-10:50
08:30-09:45
08:40-08:50
08:50-09:00
09:00-10:30
09:15-09:45
09:25-10:20
09:45-10:00

10:00-12:00
10:20-11:20
10:25-11:10

CREW

CDR,FE-2,
FE-5,FE-6

FE-1
FE-4
FE-2
CDR FE-6
FE-1
FE-5
FE-4
FE-5
FE-1
FE-5
CDR,FE-6
FE-1
FE-5
FE-2
FE-4
FE-1
FE-2
FE-2
CDR
FE-5

FE-5
FE-4
FE-2
FE-6
CDR
FE-1
FE-6
FE-6
FE-6
FE-4
FE-5
FE-1,FE-4

FE-1
FE-5
FE-2

ACTIVITY
Morning Inspection

Morning Inspection. SM INCC [Caution & Warning Panel] Test
Biochemical Urine Test

Post-sleep

Post-sleep

Post-sleep

Post-sleep

SPRUT-2 Setup, Body Mass Measurement, And Cleanup

Biochemical Urine Test

Post-sleep

BREAKFAST

Post-sleep

BREAKFAST

Biochemical Urine Test

SPRUT-2 Experiment Ops
BREAKFAST

URYSIS Hardware Stow
BREAKFAST

Work Prep

EPM CBPD - MAKITA Battery Charge
Daily Planning Conference (S-band)

ISS Crew and I'Ol'Y (RSA Flight Control Team Management) Weekly
Conference (S-band)

Gather USOS Equipment for ATV Arrival
BREAKFAST

KOB1 Loop Test. Tagup with specialists (S-band)
Work Prep

T2 Semi-Annual Maintenance

PNEUMOCARD. Experiment Ops. Tagup with specialists (S-band)
Food Frequency Questionnaire

Glove Box (MSG) Activation

Sprint Protocol Placeholder

Post-sleep

COL102 Rack Inventory Part 2

IMS Tagup (S-band)

EPS [C3I1] Channel B Controller Power Real Time Test. Tagup with
specialists (S-band)
COL102 Rack Inventory Part 3

Tracing cable route from BB1 to CC[] 301 light in [ACY]. Tagup with
specialists (S-band)



10:30-11:10
10:30-12:00
10:50-11:05
11:05-11:35
11:10-11:30
11:10-11:50
11:20-11:25
11:30-13:00
11:30-11:50
11:35-11:45
11:45-11:50
11:50-11:55
11:50-12:00
11:50-12:35

12:00-13:00

12:00-13:00
12:00-12:40
12:35-13:05
12:40-12:50
12:50-13:00

13:00-14:00

13:05-14:05
14:00-15:45

14:00-14:15

14:00-14:40
14:05-15:20
14:15-14:55
14:15-14:20
14:15-14:55
14:20-14:50
14:40-14:50
14:50-15:10
14:50-15:10
14:55-16:25
15:10-15:20
15:10-15:15
15:20-15:30
15:30-15:40
15:30-16:30
15:30-15:40
15:40-16:00

FE-6
FE-4
CDR
CDR
FE-2
FE-6
FE-5
FE-2
FE-5
CDR
CDR
FE-5
FE-6
CDR

FE-4,FE-5

FE-1
FE-6
CDR
FE-6
FE-6
FE-1,FE-2,

FE-4,FE-5,FE-

6
CDR
FE-1

FE-4,FE-5

FE-6
CDR
FE-4
FE-5
FE-2
FE-5
FE-6
FE-5
FE-6
FE-2
FE-6
FE-5
CDR
CDR
FE-4
FE-5,FE-6
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SLICE Ops Prep

Physical Fithess Evaluation (on treadmill)

T2 Activation and Checkout Video Setup

T2 Activation and Checkout (ACO) Exercise Session

Tightening Screw Clamps [3B] on MRM1-FGB Docking Mech. Interface
SLICE Operations

EPM CBPD - MAKITA Battery Charge

Physical Exercise (ARED)

EPO Support

Treadmill 2 (T2) Activation and Checkout (ACO) Video Teardown
T2 Video Playback Start

Space Headaches - Daily Questionnaire

SLICE Burner Replacement.

HEPA Filter Cleanup

ATV3 Rendezvous and Docking Simulator OBT 1. Tagup with
specialists (S-band)

Physical Exercise (TVIS), Day 4

SLICE Operations

BCR/RFID Reader Software Installation
SLICE Burner Replacement.

SLICE Flash Card Exchange

LUNCH

LUNCH
Individual Protection Gear (CA3) Audit (continued)

Rendezvous and Docking OBT Crew Conference. Tagup with
specialists (S-band)

SLICE Operations

Physical Exercise (ARED)

Video Footage for Karusel channel

EPM CBPD - MAKITA Battery Charge End
COXX Maintenance

EPM CBPD Check

SLICE Flash Card Exchange

ESA Weekly Crew Conference

SLICE Fan Checkout

Video Footage for Karusel channel

SLICE Video Tape Exchange

T2 Video Playback Stop

Crew Prep for PAO

PAO Hardware Setup

Relaxatsiya Hardware Setup. Tagup with specialists (as necessary)
Crew Prep for PAO

CDR,FE-5,FE- |PAO Event



15:45-17:15
16:00-17:15
16:00-17:00
16:00-16:15
16:15-17:15
16:25-17:25
16:30-17:00
17:00-17:20
17:00-17:15
17:15-17:25
17:15-18:45
17:15-18:15

17:20-18:20

17:20-17:50

17:25-17:45
17:25-18:25
17:50-18:45
18:15-18:45
18:20-18:45
18:25-18:40
18:45-19:10
19:10-19:30
19:30-19:50

19:50-21:30

19:50-19:55
19:565-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

6

FE-1
FE-6
CDR
FE-5
FE-5
FE-2
FE-4
FE-4
CDR
FE-6
FE-5
CDR

FE-1

FE-4

FE-2
FE-6
FE-4
CDR,FE-2
FE-1
FE-6

FE-1,FE-2,

FE-4,FE-5,FE-

6

CDR
CDR
CDR

FE-1,
FE-2,
FE-4
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Physical Exercise (ARED)

PMM Corridor Cleanup

PMM Corridor Cleanup

Evening Work Prep

Physical Exercise (T2)

Physical Exercise (TVIS), Day 4
Relaxatsiya Hardware Setup. Tagup with specialists (as necessary)
Relaxatsiya Earth Observations
Journal Entry

Glove Box (MSG) Powerdown
Physical Exercise (ARED)
Physical Exercise (CEVIS)

SM N®1-4 Dust Collector Filter Cartridge Changeout
(Prb1rro_2_224_1, bag 411-14 (00053423R)). Update IMS

Relaxatsiya Closeout and Hardware Teardown. Tagup with specialists
(as necessary)

IMS Update

Sprint Protocol Placeholder

Physical Exercise (VELO), Day 4

Evening Work Prep

Evening Work Prep

Journal Entry

Daily Planning Conference (S-band)

Flight Director/ISS Crew Tagup

Weekly conference with the Program Management

Pre-sleep

P/TV Playback Start

Pre-sleep

P/TV Playback Stop

SLEEP

Preparation of reports for Roskosmos site
URAGAN. Observations and Photography
ECON. Observations and Photography

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



